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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000707
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 11-Mar-2008
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's:  / HSR's:  /  NCR's:  /  

Item Title Detail

1 Major component movement OBG Production:

Fitting and welding T-stiffeners to side plates,

Performing Critical Weld Repairs on T-stiffeners,

Fitting and welding stiffeners to floor beams,

Machining, beveling and bending closed-ribs,

Fitting closed-ribs to deck panels,

ZPMC performed closed-rib welding on 2 PMT tests for Gantries 1 and 2, 

and Deck Plates DP077-001, DP038-002 and DP044-001.

Preparing Side Plates for Splicing in OBG Assembly Shop

Tower Production:

Cutting Skin Plates

Heat straightening diaphragm plates,

Fit-up and welding diaphragm plates.  QA has observed issues with being 

able to achieve and maintain the required pre-heat uniformly on the joints.

77m Tower Mock-up:

Rotated mock-up.

89m Tower Mock-up:

No welding performed.

114m Tower Mock-up:

Installing bolts in the splice connection.

2 Key conversations QA spoke with ABF QCM Steve Lawton regarding the status of completed 

panels that are being stored in and just outside of the new OBG Assembly 

Bas.  QA had observed that the sticker the QC puts on the plate for signing 

off the various inspections have not been filled out, but the panels appear to 

be complete.
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3 Other important observations ZPMC cut approximately 100 pieces of 127x89x12.7 angle for floor beam 

diagonal support clips.  This material has not been received by ABF or 

Caltrans and ZPMC has not established traceability to Material Test Reports 

(MTR).

Inspected By: McClary,David Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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